Radiogram No. 0696u

TKI 417 3YT(O) Leak Check

TIME
06:00-06:05

06:00-06:10

06:00-06:10

06:00-06:10
06:00-06:10
06:00-06:05
06:05-06:10
06:10-06:15

06:10-06:40

06:15-06:25
06:25-06:55

06:40-07:30

06:40-07:00
06:55-07:30
07:20-07:35

07:30-07:35

07:35-08:00
08:00-08:15
08:00-08:15
08:00-08:10
08:00-08:15
08:10-08:25
08:10-08:25
08:15-08:55

08:15-08:30

08:15-08:30
08:20-08:50
08:25-08:45
08:25-08:40
08:30-08:35
08:35-08:55

CREW
CDR

FE-1

FE-2

FE-3
FE-4
FE-6
CDR, FE-6
FE-4

CDR, FE-1,
FE-2, FE-3,
FE-6

FE-4
FE-4

CDR, FE-2,
FE-3, FE-6

FE-1
FE-4
FE-1

CDR, FE-2,
FE-3, FE-4,
FE-6

CDR, FE-2
FE-1
FE-3, FE-6
FE-4
FE-3
FE-6
FE-2

FE-4

CDR
FE-1
FE-3
FE-6
FE-4
FE-4
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ACTIVITY
PROK-URN -Urine PH Spot Test

Morning Inspection.
Reboot Laptop RS2(1)
RSS1, RSS2 Reboot

Morning Inspection.
SM TCC (Caution & Warning Panel) Test

Morning Inspection

SONOCARD Experiment Termination
Urine Spot Test

Morning Inspection

PLAZMENNIY KRISTALL. Pressure Check

Post-sleep

Morning Inspection
Post-sleep

BREAKFAST

BREAKFAST
BREAKFAST
MAI-75 Transmitter Monitoring

Work Prep

Daily Planning Conference (S-band)
Work Prep

BREAKFAST

Work Prep

Work Prep

ARED Flywheel Cylinder Evacuation
ARED Cylinder Flywheel Evacuation
COXX Maintenance

SONOCARD. Data copy to RSE-MED laptop and data downlink using
PCMn

Journal Entry

Crew time for ISS adaptation and orientation

CEVIS Isolator Checkout

ISS crew and SSIPC Program Office Conference

MRM2 Comm Config before Plazmenniy Kristall-3 Experiment
PLASMA CRYSTAL Hardware Activation and Experiment Start. Tagup



08:35-08:45
08:45-09:15
08:45-09:25
08:45-08:55
08:50-09:05
08:55-09:20

08:55-10:25

09:05-09:10
09:10-09:20
09:15-09:25

09:15-10:45

09:20-10:20
09:20-09:50
09:25-10:15
09:50-10:10
10:15-11:45
10:20-10:30
10:20-10:30
10:25-10:40

10:25-10:45

10:30-10:40
10:40-10:50
10:40-10:50
10:45-10:50

10:45-12:05

10:45-10:50
10:50-12:20
10:50-11:00
10:50-11:20
11:00-11:45

11:00-11:10

11:20-11:50
11:45-11:55
11:45-12:45
11:50-12:50
11:65-13:20

CDR
FE-3
FE-6
CDR
FE-1
CDR

FE-4

FE-1
FE-1
FE-3

FE-2

CDR
FE-1
FE-3
FE-1
FE-3
CDR
FE-6
FE-1

FE-4

CDR, FE-6
FE-6
FE-1
FE-4

FE-2

CDR
FE-1
FE-6
FE-4
CDR
FE-6
FE-4
CDR
FE-3
FE-4
CDR
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with specialists (S-band)

USND2. Hardware Activation

Crew time for ISS adaptation and orientation

WRS - CWC-I Degassing

ICV-MAKITA Battery Installation

MAI-75. Transmitter Monitoring

Integrated Cardiovascular Echo Ultrasound Pre-Scan

PLAZMENNIY KRISTALL. Start and Monitor the Experiment TV (1ISS-
MCC) Tagup with specialists (S-band)

PLAZMENNIY KRISTALL. Check TV signal on BKY Monitor
CONSTANTA. Video Set up
ICV-OPS - Review

CONSTANTA. Setup, Photo/Video, Session 2. Tagup with specialists (S-
band)

ICV-R/ECHO - Scanning

CONSTANTA. Video during the Experiment

ICV - Echo Scanning Assistance

CONSTANTA. Video Download Preparation via PCINHA
Physical Exercise (ARED)

Ultrasound 2 - Data Transfer

HAIR-SAMPLE Prep Ops

MAI-75 Transmitter Monitoring

PLAZMENNIY KRISTALL. Experiment End. Tagup with specialists (S-
band)

HAIR SAMPLE Collection

MELFI Hair Sample Insertion

MAI-75. Equipment Deactivation and Cleanup
Comm reconfig for nominal ops

Cleaning Ventilation Screens on FGB Interior Panels (pnls 116, 316, 231,
431)

ICV-MAKITA Battery Replacement

Physical Exercise (TVIS), Day 3

HAIR SAMPLE Closeout Ops

PLAZMENNIY KRISTALL Data Copy from the Hard Drive
VI-SCAN - Scanning

Waste and Hygiene Compartment (WHC) Full Flush Water Tank Fill
PLAZMENNIY KRISTALL. Hardware Teardown

USND2 - Power Off Ultrasound 2 Hardware

Physical Exercise T2

Physical Exercise (TVIS), Day 4

Physical Exercise (ARED)



11:55-12:15
12:05-13:05
12:20-12:50
12:35-13:35
12:45-13:45
12:50-13:50
13:05-14:05
13:20-14:20
13:35-13:40
13:40-13:50
13:45-14:10
13:50-14:25
13:50-15:05
13:55-14:05
14:05-15:10

14:10-14:30

14:10-14:25
14:20-14:25
14:25-14:55
14:25-14:30
14:25-14:45
14:30-15:30
14:30-15:30
14:45-14:55

14:55-15:55

14:55-16:25

15:05-16:05
15:10-15:30
15:30-15:35
15:30-16:20
15:35-16:05
15:35-16:05
15:55-16:55
16:05-16:25
16:05-17:35

FE-6
FE-2
FE-1
FE-6
FE-3
FE-1, FE-4
FE-2
CDR
FE-6
FE-6
FE-3
FE-1
FE-4
FE-6
FE-6

FE-3

FE-2
CDR
FE-1
CDR
FE-2
FE-3
CDR
FE-2

FE-2

FE-1

FE-4
FE-6
CDR
FE-6
CDR
FE-3
FE-2
CDR
FE-4
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HAM Radio Session

Crew time for ISS adaptation and orientation
Crew time for ISS adaptation and orientation
LUNCH

LUNCH

LUNCH

LUNCH

LUNCH

PROK Diet Logging (Day 2-4)

MOST - Fish Capture Familiarization

Crew time for ISS adaptation and orientation
CASKAD. Mixing in KT, Placement in Thermostat (+4 deg C)
Cargo Prepack for return on TK 706 CA
MOST - Equipment Retrieval from MELFI
MOST - Aquarium 1 Fish Capture

Imagery will be used to verify CAD drawings and JSC Building 9 Airlock
Mockup for the proposed location of a new heater to be installed in the
Crew Lock

CASCADE Photography

PROK Diet Logging (Day 2-4)

CASKAD. Turn off KT from PBC and stow
ICV-MAKITA Battery Replacement

IMS Update

US EVA Tool Stow

US EVA Tool Stow

CASCADE Photography

Cleaning ventilation screens on FGB interior panels (panels 201, 301,
401)

Replace E-K pre-treat container in ISS RS ACY.

Install pre-treat container E-K with hose #1003085 (00054235R,
®rb1riro_4 _412_1), dismantled E-K with hose — for disposal.
Reflect changes in IMS

ACY Activation

Crew Departure Prep

MOST - Fish Sample Fixation

ICV-MAKITA Battery Replacement

MOST - Aquarium 2 Fish Capture

Restowing the Crewlock after EVA Tool Configuration
Restowing the Crewlock after EVA Tool Configuration
Physical Exercise (ARED)

HRF Urine Collection Hardware Setup

Physical Exercise (TVIS), Day 4



16:05-16:20
16:20-16:40
16:20-16:35
16:25-16:35
16:35-17:35
16:35-16:50
16:35-16:40
16:40-16:50
16:40-16:50
16:50-16:55
16:50-17:05
16:55-17:10
16:55-17:10
17:00-18:30
17:10-18:05
17:15-17:30
17:35-17:50
17:35-17:50
17:35-18:05
17:50-18:30
18:00-18:15
18:05-18:30
18:10-18:15
18:15-18:30
18:15-18:30
18:30-18:55

18:55-19:10

18:55-19:05
19:10-19:30
19:30-19:35

19:30-21:30

19:30-19:50
19:35-20:05
19:50-21:30
20:05-20:20
20:20-21:20
21:20-21:25
21:25-21:30

FE-3
FE-6
FE-3
CDR
FE-1
FE-3
CDR
CDR
FE-6
FE-6
FE-3
CDR
FE-6
FE-2
CDR
FE-3, FE-6
FE-3
FE-6
FE-4, FE-1
FE-3
FE-6
FE-1, FE-4
CDR
CDR
FE-6

CDR, FE-1,
FE-2, FE-4,
FE-3

FE-6

CDR

FE-1, FE-2,
FE-3, FE-4

FE-6
CDR
FE-6
CDR
CDR
CDR
CDR

Private Medical Conference

MOST - Fish Sample Fixation
Private Psychological Conference
CWC Audit

Physical Exercise (VELO), Day 3
MELF1-DRGN1 - Ice Brick Insert 4
ICV-MAKITA Battery Stow
Tonometry - Tonometry Test Setup
MOST - Aquatic Habitat MELFI Insertion for 3 days
Tonometry Practice

Journal Entry

Tonometry Test - Subject
Tonometry Test (CMO)

Physical Exercise (TVIS), Day 2
Physical Exercise T 2

Start Transfer Water from CWC |
Tonometry Test - Subject
Tonometry Test (CMO)

Symbolic Activity (prep)

Crew time for ISS adaptation and orientation
Evening Work Prep

Evening Work Prep

Tonometry Practice

Tonometry Test (CMO)

Tonometry Test - Subject

Daily Planning Conference (S-band)

Evening Work Prep

Tonometry Stow
Crew conference with Astronaut Office
P/TV Playback Start

Pre-sleep

CIRCADIAN RHYTHMS - Hardware Setup
Pre-sleep

Pre-sleep

Crew Discretionary Event

Pre-sleep

HRF Urine Collection Hardware Stowage
P/TV Playback Stop
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21:30-06:00 SLEEP
FE4 ECON Observations and Photography
Task List URAGAN Observations and Photography
EE:l FE-2, Preparation of reports for Roskosmos site

Notes:

1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC
2. See OSTP for references to US activities.

3. Pre-sleep ops: daily food prep, dinner, pre-sleep

End of Radiogram
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